
State of California Business, Transportation and Housing Agency

M e m o r a n d u m

To: JIM NICHOLAS  Date:  June 30, 2003
Chief
Division of Transportation Programming

File: SHOPP Amendment
02H-107

Ref:
From: DEPARTMENT OF TRANSPORTATION

Division of Transportation Programming
MS-82

Subject: Revisions to the 2002 SHOPP

RECOMMENDATION
I recommend that the following 2002 SHOPP Amendment be approved:

• SHOPP Amendment 02H-107
Amends the 2002 State Highway Operation and Protection Program by incorporating
project schedule changes as shown in Attachment A.  These projects were not allocated
funds in 2002/03.

Original signed by
JOHN VAN BERKEL, Chief

Approved: Office of SHOPP Management

Original signed by
JIM NICHOLAS
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 5, 6, 7, 8, 11 & 12)
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cc:  Headquarters
Matt Bailey*
Rhonda Basarich*
Nigel Blampied*
Meggie Chan*
Bob Chapman*
Mike Evans*
Rebecca Franti*
Wayne Harrold*
Yoshiko Henslee*
Kevin Herritt*
Patricia Jones*
Rob Marsh*
Bob Meints*
Brian Murray*
Alan Nakatsuka*
Mary Payyappilly*
Tom Pyle*
Kevin Pokrajac*
Bimla Rhinehart*
Dave Saxby*
Rand Tambert*
Dave Youmans*

Headquarters Program Advisors
Roy Peterson-010,015,020*
Richard Shepard-110-114*
Kevin Wall-110-114*
Kwan Lam-110-114*
Roger Hunter-110-114*
Takako Fujioka-110-114*
Mike Johnson-110-114*
Anthony Gugino-110-114*
Susan Massey-120,121,125,130,150,340*
Rob Marsh-120,121*
Brian Weber-120,121*
Leo Mahserelli-120,121*
Jim Varney-130,150*
Gonzalo Gomez-170*
Keith Robinson -210,220,240,245,250,260*
Susan Namba-210,220,240,250,260*
Sheree Edwards-230,352*
Augie Rosales-230,352*
John Wolf-310,315,321*
Raul Sanchez-310,315*
Ross Snyder-351*
Mike Buzdas-351*
Steve Borroum–335*
Steve Austrheim-Smith–335*
Sheree Edwards-352*
Jim Sanders-352*
Nancy Freitas-352*

District Program Management
Dist 01 - Mark Suchanek*
Dist 01 - Laura Fields*
Dist 02 - Don Doutt*
Dist 02 - Wendy Lonnberg*
Dist 02 - Shirley Choate*
Dist 03 - Steve Kirkpatrick*
Dist 03 - Mike Bauer*
Dist 03 - Dalia Guzman*
Dist 03 - Tim Morris*
Dist 03 - Andrew Brandt*
Dist 04 - Stewart Ng*
Dist 04 - Chun Tsung*
Dist 04 - Peter Tsai*
Dist 04 - Jerry Claussenius*
Dist 04 - Bob Nii*
Dist 04 - Ken Chew*
Dist 04 - Chuan Chen*
Dist 05 -Nancy Wickersham*
Dist 05 -Sharon Fasulo*
Dist 05 - Val Houdyshell*
Dist 06 - Mike Rastegar*
Central - Linda Wilkins*
Central - Teresa Rix*
Central - Stephen Tracey*
Central - Said Ismail*
Central - Ihab Abouelfittouh*
Dist 07 - Raja Mitwasi*
Dist 07 - Tin Dinh*
Dist 07 - Charles Le*
Dist 07 - Alberto Angelini*
Dist 07 - Steve Tran*
Dist 08 - Gary Cohoe*
Dist 08 - Joe Fehrencamp*
Dist 08 - Linda Supernaw*
Dist 08 - Dave Cooper*
Dist 11 - Bob Lowrie*
Dist 11 - Pedro Orso-Delgado*
Dist 12 - Jim Beil*
Dist 12 - George Kopjak*

bcc:  Headquarters Programming
JNicholas*
JVanBerkel*
GWong*
KScherzinger*
GMurtey*
Kien Le*
MCallahan*
JMcCormick*
AGregorio*
BSwensen*
ZBarazi*
MOveraas*
PCooper*
LL*

PTC:ptc

*sent electronically



Attachment A

Dist County Route Post Miles Location/Description PPNO EA Prog RW Const FY Comments

1 Del Norte 101 35.8/45.3 North of Crescent City Near Route 197 - at Gilbert Creek 
Bridge #1-24 and Smith River Overflow #1-46 - upgrade 
bridge rail

0001J 293130 201.112 2 3,979 02/03
03/04

Updated schedule.

2 Shasta In Hat Creek - Hat Creek Maintenance Station - 
rehabilitate maintenance facility

1004 35080K 201.352 3 2,480 02/03
03/04

Updated schedule.

2 Shasta South of Castella - Gibson Maintenance Station (5713) -  
upgrade maintenance station

3025 35150K 201.352 -           1,977 02/03
03/04

Updated schedule.

2 Trinity 299 51.9/52.4 In Weaverville - Mill Street to Mountain View Street - 
widen shoulders

3033 35480K 201.010 15 1,294 02/03
03/04

Updated schedule.

3 El Dorado 89 23.6/24.7 Near South Lake Tahoe - Silver Tip Drive to Meeks Creek 
Bridge - stabilize slope and improve drainage

3452 0A3901 201.335 474 3,900 02/03
03/04

Updated schedule.

3 Yuba Near Marysville & Linda - remodel maintenance station 
(L5714) and construct new maintenance station (L5715)

2006 0A2900 201.352 200 8,705 02/03
03/04

Updated schedule.

3 Yuba In Marysville - District 3 Office - replace materials lab 
(L5506)

2007 4A8900 201.351 348 5,796 02/03
03/04

Updated schedule.

4 Alameda In Fremont - Fremont Maintenance Station (L5706) near 
Mowry Avenue - reconstruct maintenance station

0086L 207771 201.352 -           2,439 02/03
03/04

Updated schedule.

4 Alameda In Oakland - South Oakland Maintenance Station - 
construct maintenance station

0093F 130520 201.352 497 7,182 02/03
03/04

Updated schedule.

4 Alameda In Alameda, Contra Costa, Marin, San Francisco, San 
Mateo, Santa Clara & Solano Counties - various locations - 
upgrade traffic monitoring and surveillance system

0063B 151910 201.315 -           4,343 02/03
03/04

Updated schedule.

4 Santa Clara 680 M0.0/M9.9 In San Jose & Milpitas - junction with Routes 280 and 101 
to the Alameda County line - rehabilitate roadway

0521D 0C7801 201.121 -           14,304 02/03
03/04

Updated schedule.

4 San Francisco 80 8.0/8.9 In San Francisco and Oakland - San Francisco/Oakland 
Bay Bridge #33-25 from Yerba Buena Island to east end of 
self-anchored suspension section - install traffic 
management system

0579L 012011 201.110 -           2,010 02/03
03/04

Updated schedule.

4 Sonoma 101 3.4/3.8 In Petaluma - Petaluma River Bridge to north of Route 116 
(#20-155L) - replace bridge and improve on-ramp

0770A 27600K 201.110 22 7,039 02/03
03/04

Updated schedule.

5 San Luis Obispo 101 12.5/R14.7 Near Arroyo Grande and Pismo Beach - Bridge Street to 
Oak Park Blvd. -  restore irrigation and planting

0100 0C1000 201.210 -           1,519 02/03
03/04

Updated schedule.

6 Tulare 99 28.3/29.9 In Tulare - South of Bardsley Avenue to north of Cross 
Avenue - highway planting restoration

6386 431601 201.210 -           1,533 02/03
03/04

Updated schedule.

7 Los Angeles 1 0.0/30.7 In Long Beach, Lomita, Torrance and Redondo Beach - 
Orange County line to north of Culver Boulevard - upgrade 
bridge rails

0005L 119021 201.112 -           9,978 02/03
03/04

Updated schedule.

7 Los Angeles 10 11.6/15.2 In Los Angeles - Crenshaw Blvd. to Hooper Avenue - 
rehabilitate lighting

3234 140601 201.170 -           2,585 02/03
03/04

Updated schedule.

7 Los Angeles 39 40.0/44.4 Near Falling Springs - north of Crystal Lake Road to Route 
2 - reopen roadway

0432 133201 201.130 -           2,988 02/03
03/04

Updated schedule.

2002 SHOPP Amendment 02H-107
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)
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2002 SHOPP Amendment 02H-107
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Includes Federal Emergency Relief Funds
($ Thousands)

7 Los Angeles 405 40.1/46.2 In Los Angeles - Burbank Blvd. to Devonshire Street - 
highway planting restoration

2851 218301 201.210 -           3,102 02/03
03/04

Updated schedule.

7 Ventura 118 23.3/32.6 In Simi Valley - First Street to the Los Angeles County line - 
upgrade lighting

1240A 142801 201.170 -           1,034 02/03
03/04

Updated schedule.

8 Riverside 95 6.2/11.0 Near Blythe - 'C' Canal to Palo Verde Dam Road - widen 
shoulders and rehabilitate roadway

0096B 43681K 201.010 37 1,918 02/03
03/04

Updated schedule.

8 Riverside 215 27.4/38.1 Near Riverside - D Street to northbound on-ramp to Route 
60 - rehabilitate roadway

0112F 478801 201.121 -           5,424 02/03
03/04

Updated schedule.

8 San Bernardino 18 18.2/21.4 Near Arrowhead Highlands - various locations east of 
Route 138 to west of Pine Avenue - install metal beam 
guard railing

0181E 448210 201.015 -           812 02/03
03/04

Updated schedule.

8 San Bernardino 138 0.0/14.2 Near Cajon Junction - Los Angeles County line to Cajon 
Mountain - rehabilitate roadway

0239 359700 201.120 -           6,780 02/03
03/04

Updated schedule.

11 San Diego 5 R52.8/R54.9 In Oceanside - Brooks Street to north of Camp Del Mar - 
replace planting and upgrade irrigation

0607 23950K 201.210 -           2,399 02/03
03/04

Updated schedule.

11 San Diego 15 M17.5/M18.0
M17.3/M19.1

In San Diego - south of Los Penasquitos Creek Bridge - 
construct southbound auxiliary lane

0228 23261K 201.310 -           3,437 02/03
03/04

Updated schedule.

11 San Diego 15 M17.5/M19.0 In San Diego - at and north of Los Penasquitos Creek 
Bridge - construct northbound auxillary lane

0233G 232671 201.310 -           5,422 02/03
03/04

Updated schedule.

11 San Diego 15 M21.6/M23.5
M22.0/M24.1

In San Diego - south of Camino Del Norte to south of 
Rancho Bermardo Road - construct auxillary lane

0672B 080911 201.310 -           4,136 02/03
03/04

Updated schedule.

12 Orange 1 12.1/13.4 Near Laguna Beach - Loas Trancos Creek to Muddy 
Creek - Crystal Cove drainage system reconstruction 
(Phase 1)

2321 0C380K 201.335 -           3,309 02/03
03/04

Updated schedule.

12 Orange 73 Near Laguna Hills - various locations from Moulton 
Parkway to north of University Drive - reconstruct compost 
filters on toll road (phase 1)

3958 0C980K 201.335 -           6,204 02/03
03/04

Updated schedule.

12 Orange 405 14.0/24.0 In Garden Grove, Santa Ana and Irvine - Route 5 to Route 
605 - upgrade metal beam guard rail and grade slopes

B4934 09940K
099421

201.150 -           5,247 02/03
03/04

Updated schedule.

SHOPP 02H-107 Final 2 06/30/03


